
PROGRAM MANAGEMENT PLAN

(PgMP)

CULTURAL RESOURCE PROGRAM

September 2002



U.S. Army Corps of Engineers
Omaha District
Northwestern Division

TABLE OF CONTENTS

1. Background	
a) Purpose.....	1-1
b) Overview	1-1
c) Basic Cultural Resource Management.....	1-2
d) Authorities and Policies	1-3
e) Goals and Objectives	1-4
2. Program Description	
a) Customers.....	2-1
b) Program Budget Development	2-1
c) Acquisition Strategy	2-1
d) Project Management Plan	2-2
i) Product Delivery Team	2-2
ii) Budget and Schedule	2-2
iii) Quality Control Plan	2-2
iv) Project Closeout Plan	2-3
e) Agreements.....	2-3
3. Communication	
a) Communications Plan	3-1
i) Integrated Process Team for Cultural Resources	3-1
ii) Cultural Resources Task Force	3-1
iii) Project/Lake Cultural Resources Team	3-2
iv) Tribal Consultation	3-3
v) Public Notices/Announcements	3-4

TABLE OF CONTENTS

vi) Internet Website.....	3-4
vii) Public Presentations	3-4
viii)Customer Feedback.....	3-4
ix) Lessons Learned	3-5
b) Information Management	3-5
i) Cultural Resources Database	3-5
ii) Unofficial Project Files	3-5
iii) Official Project Files	3-5
4. Change Management	
a) Management Control.....	4-1
b) Change Control Plan.....	4-2
c) Project Review Committee/Board	4-2
d) Reporting Requirements	4-3
5. Resources	
a) Cultural Resources Staff	5-1
i) Program/Project Manager.....	5-1
ii) Field/Staff Archeologists	5-2
b) Staff Training Plan.....	5-3
i) Initial Requirements	5-3
ii) First Year Requirements	5-3
iii) Second Year Requirements.....	5-3
iv) Third Year Requirements.....	5-4
v) Other Requirements	5-4

TABLE OF CONTENTS

vi) Training Electives	5-4
------------------------------	-----

LIST OF APPENDIX

Appendix A – Goals, Objectives and Actions

Appendix B – Quality Control

Appendix C – Authorities, Policies, and Formal Agreements

Appendix D – Standard Operating Procedure for Discovery of Human Remains

Appendix E – Acquisition Strategy

Appendix F – Project Management Plan

Appendix G – Cultural Resource Teams

Appendix H – Tribal Consultation Plan

Appendix I – Not Used

Appendix J – Program Budget Development

Appendix K – Not Used

Appendix L – Program Summary

Appendix M – Lewis and Clark Cultural Resource Management Plan (under separate cover)

Appendix N – Lake Francis Case Cultural Resource Management Plan (not yet available)

Appendix O – Lake Sharpe Cultural Resource Management Plan (under separate cover)

Appendix P – Lake Oahe Cultural Resource Management Plan (not yet available)

Appendix Q – Lake Sakakawea Cultural Resource Management Plan (not yet available)

Appendix R – Fort Peck Lake Cultural Resource Management Plan (not yet available)

TABLE OF CONTENTS

LIST OF TABLES

No.	Title	Page
None		

LIST OF FIGURES

No.	Title	Page
3-1	Integrated Process Team for Cultural Resources	3-1
3-2	Cultural Resource Program Structure	3-2
5-1	Cultural Resource Staff	5-1